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ESTIMATE RUN 05/28/2020

ESTIMATE SUMMARY 14:12:56

CONTID: C22823         ESTIMATE NO: 0001 PROG 2005

PCN: 22823-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

K-18-U ON I-25 AT MP112 BRIDGE PERCENT TIME:

PROJECT NO: BR025A-046                    

K-18-U ON I-25 AT MP112 BRIDGE

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING

205 Tunnel Drive DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81212     (719)269-1173 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,238,485.91 PARTICIPATING $ $ 34,585.40

AWARD PROJECT AMT: 2,071,985.91 NON-PARTICIPATING 22,080.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,699.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.30

FIXED COMPLETION DATE

FIXED COMPLETION DATE

2.53%

2,181,820.01

56,665.90

56,665.90

54,965.92

$

$

$

$

34,585.40

22,080.50

56,665.90

0.00

56,665.90

-1,699.98

0.00

54,965.92

0.00

AMOUNT DUE 54,965.92 54,965.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 54,965.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

52.0 TIME ALLOW: 11/6/2020 ??:??:??

ORIG TIME ALLOW: 11/6/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/07/202005/28/2020

03/05/2020

03/17/2020

04/03/2020

04/07/2020
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PCN: 22823-BID    ESTIMATE RUN 05/28/2020

PROJECT: BR025A-046                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00001  
 

0.000.000

0.00

1.000

ACRE

3,106.92000

0010 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

9.000

EACH

17.19000

0015 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

929.000

SY  

5.93000

0020 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

350.000

SF  

5.69000

0025 Removal of Pavement Marking (Asphalt Grooving) 0.000

0.000

202-00251  
 

0.000.000

0.00

250.000

SF  

7.77000

0030 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

344.000

LF  

5.18000

0035 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

625.21000

0040 *Sawing Asphalt Material (10 Inch) 0.000

0.000

202-05030  
 

0.000.000

0.00

676.000

LF  

6.32000

0045 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

457.000

CY  

15.64000

0050 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

592.000

CY  

60.29000

0055 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

154.34000
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PCN: 22823-BID    ESTIMATE RUN 05/28/2020

PROJECT: BR025A-046                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

120.94000

0065 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

62.71000

0070 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

731.000

CY  

8.97000

0075 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

573.000

CY  

7.31000

0080 *Erosion Log Type 1 (12 Inch) 0.000

598.000

208-00002  
 

2,182.70598.000

2,182.70

4,000.000

LF  

3.65000

0085 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

698.62000

0090 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

3.000

EACH

1,294.25000

0095 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

62.71000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

117.43000

0105 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

102.93000

0110 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

71.17000
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PCN: 22823-BID    ESTIMATE RUN 05/28/2020

PROJECT: BR025A-046                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Control Management 0.000

5.000

208-00207  
 

695.805.000

695.80

90.000

DAY 

139.16000

0120 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

290.92000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,621.19000

0130 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

3,048.97000

0135 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

1.000

ACRE

967.03000

0140 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.000

ACRE

4,141.14000

0145 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

1.000

ACRE

4,141.14000

0150 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

8,000.000

SY  

2.19000

0155 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

62.71000

0160 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

230.000

CY  

55.34000

0165 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

10.000

TON 

642.79000
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PCN: 22823-BID    ESTIMATE RUN 05/28/2020

PROJECT: BR025A-046                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

345.000

TON 

187.72000

0175 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

105.000

GAL 

19.00000

0180 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

100.000

LF  

62.01000

0185 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

3,128.61000

0190 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

8.000

EACH

42.23000

0195 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

1.000

EACH

46.26000

0200 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

512.000

LF  

3.22000

0205 *Detour 0.000

0.000

621-00425  
 

0.000.000

0.00

1.000

L S 

684,453.97000

0210 *Construction Surveying 0.000

0.100

625-00000  
 

2,992.090.100

2,992.09

1.000

L S 

29,920.86000

0215 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

128,573.44000

0220 *Public Information Management (Tier III) 0.000

22.000

626-01113  
 

1,001.2222.000

1,001.22

195.000

DAY 

45.51000
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PCN: 22823-BID    ESTIMATE RUN 05/28/2020

PROJECT: BR025A-046                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Pavement Marking Paint High Build 0.000

0.000

627-00001  
 

0.000.000

0.00

113.000

GAL 

63.71000

0230 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

25.000

GAL 

178.62000

0235 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

1,000.000

HOUR

29.80000

0240 *Traffic Control Inspection 0.000

6.000

630-00007  
 

1,365.246.000

1,365.24

102.000

DAY 

227.54000

0245 *Traffic Control Management 0.000

1.000

630-00012  
 

953.481.000

953.48

68.000

DAY 

953.48000

0250 *Flashing Beacon (Solar) 0.000

3.000

630-80002  
 

3,242.403.000

3,242.40

18.000

EACH

1,080.80000

0255 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

2.000

EACH

398.19000

0260 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

30.000

EACH

56.89000

0265 *Construction Traffic Sign (Panel Size B) 0.000

8.000

630-80342  
 

546.168.000

546.16

66.000

EACH

68.27000

0270 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

3.000

EACH

96.71000

0275 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

8,532.571.000

8,532.57

2.000

EACH

8,532.57000
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PCN: 22823-BID    ESTIMATE RUN 05/28/2020

PROJECT: BR025A-046                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,137.68000

0285 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

100.000

EACH

45.51000

0290 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

100.000

EACH

56.89000

0295 Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

4,000.000

LF  

56.95000

0300 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

0.000.000

0.00

1,000.000

LF  

22.72000

0305 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

100.000

EACH

11.38000

0310 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

4.000

EACH

9,101.40000

0315 *Mobile Attenuator 0.000

1.000

630-85041  
 

568.841.000

568.84

30.000

DAY 

568.84000

0320 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

17,760.28000

0325 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0330 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000
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PCN: 22823-BID    ESTIMATE RUN 05/28/2020

PROJECT: BR025A-046                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

500.000

F A 

1.00000

0340 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

500.000

F A 

1.00000

0345 F/A Utility Conflict Repair/Relocation 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0350 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 22,080.5022,080.501,785,747.28CURRENT AMT0200 $ $ $

CAT NO0300 K-18-UA 

0355 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

36,379.49000

0360 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

186.000

CY  

15.64000

0365 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

968.000

CY  

16.23000

0370 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

400.000

CY  

17.90000

0375 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

350.000

SY  

2.77000

0380 Riprap 0.000

0.000

506-00005  
 

0.000.000

0.00

279.000

SY  

51.24000
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PCN: 22823-BID    ESTIMATE RUN 05/28/2020

PROJECT: BR025A-046                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:56

CUMULATIVE
AMOUNT

CAT NO0300 K-18-UA 

0385 *Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

388.000

CY  

544.95000

0390 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

80,805.000

LB  

1.60000

CAT 0.000.00418,153.23CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Field Office (Class 2) 0.000

1.000

620-00002  
 

13,843.361.000

13,843.36

1.000

EACH

13,843.36000

0400 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

15,872.381.000

15,872.38

1.000

EACH

15,872.38000

0405 Sanitary Facility 0.000

2.000

620-00020  
 

4,869.662.000

4,869.66

2.000

EACH

2,434.83000

CAT 34,585.4034,585.4034,585.40CURRENT AMT0400 $ $ $

$ 56,665.9056,665.90$2,238,485.91$CURRENT AMTPROJECT TOTAL


